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Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 212 Date: 26-Apr-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 326

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear - Windy

Temperature 7 AM 12 PM 4PM62 78 74

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

04-26-13, Friday, Clear-Windy, 60-79 F, Humility 40% - Tower Activites

* Performed paper work at office and went to job site at 12:20 PM. Sami was in job side this morning.
* Walked around field, ABF work crew continued working on:

- NDT and repair of the tower base shear plate welding
Sami told me that he made a trip to bottom of the tower this morning. He obtained the info from crew
already.

- Tower fender fabrication & tower footing temporary fender removal
At 12:30 PM, saw one transfer barge & crane barge parked at South of fender area (see pictures). Crew
worked on cutting flat horizontal connecting frame (between piling) to piles already connected crane - total
7 members were there. At 3:30 PM, the cut out section including top of the two piles were transfering to
barge & left from job site - see pictures.

- Removal of erection tower
Tony's group (total 7), continued removing erection tower frame at elevation between 112 to 81.
Crew removed vertical big frame at west face, removed blue beam at west face and lot of miscellous steel
items (see pictures for details). The removal job ended at 5:00 PM. Still saw some of the IRWs did not tie-
off during clumbing the vertical frame. Grady talked to me this morning, he will send the pictures to ABF's
safety office.

- Tower painting ., etc.
Saw few labors at tower doing cleaning work, also saw two electric guys were installing equipment at the
location between tower shafts.
* Talked to Sami, Mahmound and Laraine at field.
* Field work ended at 5 PM.
* Went back to office and left around 05:30 PM. Will come in to the job site tomorrow.
* OT 2 hrs today 04-26-13.
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At 12:25 PM, crew was removing erection tower chevoren frame (K
frame - Ele. 112 to 81)

South fender area - crew were removing temp tower piling structure -
@ 12:30 PM

Crew were cutting temporary structure for removal fender system Erection tower configuration at 5:00 PM - end of the work

Tony's crew were removing blue beam at tower west side Tony's crew were cutting & removing vertical colume erection tower
frame
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Two piling connected to crean & crew cuting horizontal frame at the
time
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